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Nearing the End on Steps & Scaffolding
West Stairs to be Poured by End of April, Weather Allowing

Ed welsh, McAlvain Construction

Superintendent, reports that they will pour
another set (a landing and seven steps) tomorrow and
then they have four more pours and should be

done. He predicts that the steps will be completely
poured by the end of April, assuming cooperative
weather (see photo below of the west steps
through the Senate Caucus Room window).

Exterior
Masonry
Repair
Continues

Jan Frew, DPW
Design /
Construction
Manager, tells us
that the Capitol
Commission has
prioritized repairs
on the exterior of
the State Capitol to
best utilize what
funds are available.
Contracts for this
phase were signed
prior to the last
Legislative session.
The first priority is
to repair any stones that are posing a physical threat,
such as being in danger of falling off of the building.
The second priority is to repair any joints or cracks to
stop migration of water that is getting into the
stonework. They are starting at the top and working
down; the parapet is in the worst condition because
the water hits first on the top of the wall. The third
priority is to replace the granite stones that are in

need of replacement at the base of the Capitol.
Cleaning of the building will be delayed until the
Legislature provides additional funding provisions.
The only cleaning that will be done during this phase
is the sponge-jet cleaning of the horizontal surfaces
because much of the staining and growth on the
horizontal ledges is covering up some of the mortar
joints and places that need to be repaired.

See renewal news online at: http:/ /www.capitolcommission.idaho.gov/restoration/renewalnews.html

Please note: The intent of renewal news is to provide readers the most current and complete information as possible regarding construction activities
during the Capitol Restoration project. However, construction schedules are always subject to change, based upon weather conditions,
transport and acquisition of support equipment and personnel, or other unforeseen circumstances. Inquiries, comments on the Restoration
effort can be sent to Diane Blume at dblume@adm.state.idus If you have questions about renewal news contact Carole Schroeder at 332-1802

or eschreed@admstatesid-us
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